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WORK ASSIGNMENT 
MONTHLY PROGRESS REPORT 

AUGUST 2000 

RICHARDSON FLATS 
Work Assignment No.: 088-RSBD-0894 

Contract No.: 68-WS-0022 

MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL) 

PREPARED BY: JeffMontera 

DATE: September 1, 2000 

PERlOD: July 30 - Aqgust 26, 2000 

1. Progress Made This Reporting Period 

Task 1 -Project Planning and Support 

I 
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• The CDM Federal Program Manager along with the Project Manager attended a scoping meeting 
on August 23 nl to discuss the work assignment form. In addition to clarifying the scope of work, 
CDM Federal requested an extension for the work plan due date. · 

• hritiated work plan preparation, which included attaining price quotes for sampling equipment 
(i.e., containers and preservatives) needed.for the field work. 

• Completed a conflict of interest disclosure, the results of which were submitted to EPA. 

2. Problems Resolved -None this period. 

3. V~an~es, AntiCipated Problem Areas·:ana Re-commended Solutions- The ·period of 
performance for this work assignment expires September 28, 2000. A W AE extending the period of 
performance into the option period is required of EPA. 

4. Upcoming Events/Activities Planned 

Task 1- Project Planning and Support 
• Review pertinent background documents provided by EPA RPM. These documents include, but 

are not limited to: USEP A 1993. Final Report Richardson Flats Tailings, Summit County, Utah, 
Weston Engineering, Inc. 1999. Preliminary Hydrogeologic Review ofRichardson Flats Tailings 
Site, Sections 1 and 2- Township 2 South, Range 4 East, Summit County Utah., United Park 
City Mines. Statement ofWork for Focused Remedial Investigation/Feasibility Study, 
Richardson Flats Tailings Site, Summit County, Utah., and United Park City Mines 2000. 
Focused Remedial Investigation/Feasibility Study Work Plan, Richardson Flats Tailings Site, 
Summit County, Utah. 

This Monthly Progress Report prepared by CDM Federal Programs Corporation contains cost information 
which is COMPANY CONFIDENTIAL under the terms of EPA Contract No. 68-W5-0Q22. 
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• Submit Original Work Plan. 
• Negotiate and submit Work Plan Revision 1 as needed. 
• Conduct a one-day site visit During the visit meet with the EPA RPM, and the PRP. 
• Review the Site Specific Health and Safety Plan developed by the PRP. This will require CDM' s 

Health and Safety Coordinator to determine whether or not the current safety plan provided by 
the PRP for site activities meets the minimum safety requirements established by CDM Federal 
for site work. 

• Review PRP Sampling and Analysis Plan. This includes coordinating with the PRP during 
development of their SAP to ensure that split sampling activities are accommodated. In addition 
CDM Federal will prepare an addendum to the PRP SAP that will address split sampling 
activities. 

• Perform routine project management activities including tracking technical and financial 
progress, maintaining files, and preparing input for the monthly progress report. 

5. Key Personnel Changes -None this period. 

6. Subcontracting - Nqne. 

7. Non-CLP Laboratory Analysis- None. 

8. Travel - None. 

9. Schedule Performance 

TASK 1 -PROJECT PLANNING AND SUPPORT 

Prepare Work Plan 08-15-00 09-18-00 75% (a) 

Submit Work Plan Rev. 1 TBD 

(a) Requested extension beyond 30 days; EPA concurred 

10. Actual and Forecasted.Expenditures 

LOEHours 1.5 130 100 75 

Cost($) 213.24 13,000 1,000 7,500 

P:IJ280-996\MONTHL Y REPOR1\AUGUST00\088AUGUSTOO.doc 
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WORK ASSIGNlVIENT 
MONTHLY PROGRESS REPORT 

OCTOBER 2000 

RICHARDSON FLATS 
Work Assignment No.: 088-RSBD-0894 

Contract No.: 68-WS-0022 

MONTRY WORK ASSIGNMENT STATUS REPORT (TECHNICAL) 

PREPARED BY: Jeff Montera 

DATE: November 1, 2000 

PERIOD: September 29- October 28, 2000 

1. Progress Made This Reporting Period 

Task 1- Project Planning and Support 
• Conducted routine project management activities, including preparation of input to monthly 

progress report. 
• Received WAF Revision No. 1, which approved the work plan without revision, and kept 

expenditure limits the same as provided in the initial WAF. 

2. Problems Resolved - None this period. 

3. Variances, Anticipated Problem Areas and Recommended Solutions -None this period. 

4. Upcoming Events/ Activities Planned 

Task 1 - Project Planning and Support 

/!' , .. ....... _~ 

• Review the Site Specific Health and Safety Plan developed by the PRP. This will require CDM's 
Health and Safety Coordinator to determine whether or not the current safety plan provided by 
the PRP for site activities meets the minimum safety requirements established by CDM Federal 
for site work. 

• Review PRP Sampling and Analysis Plan. This includes coordinating with the PRP during 
development of their SA.P to ensure that spht sampling activities are accommodated. In addition 
CDM Federal will prepare an addendum to the PRP S.AJ> that will address split sampling 
activities. 

• Perform routine project management activities including tracking technical and financial 
progress, maintaining files, and preparing input for the monthly progress report. 

5. Key Personnel Changes - None this period. 

This Monthly Progress Report prepared b~· CDM Federal Programs Corporation contains cost information 
vvhich is COMP.~~'r· CONFIDE:\'TI . .\.L under the terms of EPA Contract No. 68-W5-0022. 
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6. Subcontracting- None this period. 

7. Non-CLP Laboratory Analysis -None this period. 

8. Travel- None this Period. 

9. Schedule Performance 

. >~ ) .. :·:_*,_:__ ·':.- .. .. 

Task Start Date Completion 
.. . '• _::+~''' 

Percent Schedule 
' ---· . , -- -Y~;(~~-~ If ··-- Complete Variance - .. 

Planned ActUai:X,~_ ' ---

TASK 1 -PROJECT PLA..."'i'NL"'i'G AND SUPPORT 

Prepare Work Plan 08-15-00 09-18-00 09-18-00 100% (a) 

Site Visit 09-25-00 09-25-00 09-25-00 100% On schedule 

(a) Requested extension beyond 30 days; EPA concurred. 

10. Actual and Forecasted Expenditures 

.... Actual :_'.··· .. 
. -~· .·:- .. : ·:·' Forecast ~· _. - .. ... 

:-•::·· ·::· .. _.AugUst'~ September OctoberC:''• November December_·· ·January 

LOE Hours 1.5 67 20 130 100 75 

Cost($) 213 3,925 1,847 13,000 1,000 7,500 
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WORK ASSIG~l\'IENT 
~10NTHL Y PROGRESS REPORT 

NOVElVIBER 2000-

.RICHARDSON FLATS 
vVork Assignment No.; 088-RSBD-0894 

Contract No.; 68-WS-0022 

MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL) 

PREPARED BX': Jeff Montera 

DATE: December l, 2000 

PERIOD: October 29- November 25,2000 

1. Progress Made This Reporting Period 

Task 1 -Project Planning and Support 
• Conducted routine project management activities, including tracking technical and fmancial 

progress, maintaining files, and preparing input for the monthly progress report. 
• Initiated review ofPRP Sampling and Analysis Plan (SAP). CDM Federal received the PRP SAP 

on November 1, 2000. Technical and Quality Assurance revi·ew was conducted and comments 
were submitted to the Regional Project Manager on November 9th. Adjusted schedule to submit 
comments one day early in response to the original due date, November lOth, being a Federal 
holiday. 

2. Problems Resolved -None this period. 

3. Variances, Anticipated Problem Areas and Recommended Solutions -None this period. 

4. Upcoming Events/Activities Planned 

Task 1 -Project Planning and Support 
• Following revisions to the PRP SAP, CDM Federal will prepare an addendum that will address 

split sampling activities. 
• Review the Site Specific Health and Safety Plan developed by the PRP. This will require CDM's 

Health and Safety Coordinator to determine whether or not the current safety plan provided by . 
the PRP for site activities meets the minimum safety requirements established by CDM Federal 
for site work. 

• _ Perform routine project management activities including tracking technical and financial 
progress, maintaining files, and preparing input for the monthly progress report. 

This :Vlonthly Progress Report prepared by CDM Federal Programs Corporation contains cost information 
which is COMPA1'iY CONFIDE:"!TIAL under the terms of EPA Contract No. 68-WS-0022. 

2-1400 



u'se or disclosure of data co11tained 011 rlus page is subject 10 lite restriction 011 the title page of this docume.~t. 

5. Key Personnel Changes· None this period. 

6. Subcontracting- None this period. 

7. Non-CLP Laboratory Analysis- None this period. 

8. Travel -None this Period. 

9. Schedule Performance 

TASK 1 -PROJECT PLA.J.'m!NG Al'ID SUPPORT 

Prepare Work Plan 

Site Visit 

Review and Comment on 
PRPSAP 

08·15·00 

09·25-00 

I 1·01-00 

09·18·00 

09·25·00 

11-i0-00 

(a) Requested extension beyond 30 days; EPA concurred. 

10. Actual and Forecasted Expenditures 

LOE Hours 67 .20 

Cost($) 3,925 1,847 

P:\3280·990\MONTHL Y REPORT,November00\088NOVOO.doc 
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100% 

09-25-00 100% 

11-09·00 100& 

17 130 100 

1014 13,000 1,000 

(a) 

On schedule 

Abead of 
schedule 

75 

7,500 
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vV ORK ASSI GNlVIENT 
lHONTHL Y PROGRESS REPORT 

DECEJ.\1BER 2000 

RICHARDSON FLATS 
vv·ork Assignment No.: 088-RSBD-0894 

Contract No.: 68-WS-0022 

MONTHLY WORK ASSIGNMENT STATUS REPORT ·(TECHNICAL) 

PREPARED BY: JeffMontera 

DATE: January 1, 2001 

PERIOD: November 26- December 30, 2000 

1. Progress Made This Reporting Period 

Task 1 - Project Planning and Support 
• Conducted routine project management activities, including tracking technical and fmancial 

progress, maintaining files, and preparing input for the monthly progress report. 
• Future ecological risk assessment work on the site was discussed. 

2. Problems Resolved -None this period. 

3. Variances, Anticipated Problem Areas and Recommended Solutions- None this period. 

4. Upcoming Events/Activities Planned 

Task 1 - Project Planning and Support 
;. Following revisions to the PRP SAP, CDM Federal will prepare an addendum that will address 

split sampling activities. 
• Review the Site Specific Health and Safety Plan developed by the PRP. This will require CDM' s 

Health and Safety Coordinator to determine whether or not the current safety plan provided by 
the PRP for site activities meets the minimum safety requirements established by CDM Federal 
for site work. 

• Perform routine project management activities including tracking technical and financial 
progress, maintaining files, and preparing input for the monthly progress report. 

· 5. Key Personnel Changes- None this period. 

6. Subcontracting- None this period. 

This 'v[omhly Pro~ress Report prep~tred b:-: CDtvl f t:tieral Programs (,>rporarion cont:lins cust infurmarinn 

Wllic.:h is CO!\!PA.'\'Y CfJNFTDE:.',"Tl.-\.L under the Ic.:rms ur E:P . .:.. Cuntrac.:r :"Jo. o8-W5-0u::. 
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i. Non-CLP Laboratory Analysis- None this period. 

8. Travel- None this Period. 

9. Schedule Performance 

--- --. -· .. :· ~·t: r:~:~:;i:~~~;;~~J_~~~c ' 
· Pei::cenr·:c: _·-.~/Schedule 

:;?.r----~..,......,.,....;....o..-r-------~ ..... -Cornpre.te7:>~ ,~:~L'·¥~a!Jcf:} 
·· -- .. :,·,·:}F~~;~':;:{t~~~~rt~~;;~ 

TASK 1 -PROJECT PLANNING AND SUPPORT 

Prepare Work Plan 

Site Visit · 

Review and Comment on 
PRPSAP 

08-15-00 09-18-00 

09-25-00 09-25..{)0 

11-01-00 11-10-00 

(a) Requested extension beyond 30 days; EPA concurred. 

10. Actual and Forecasted Expenditures 

LOE Hours 20 17 

Cost($) 1,847 1,014 

2-1470 

09-18-00 

09-25-00 . 

11-09-00 

12 130 

706 13,000 

100% 

100% 

100% 

100 

1,000 

(a) 

On schedule 

Ahead of 
schedule 

75 

7,500 


